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APPENDIX C 

SITE ADDENDUM 

 

1. DEFINITIONS 

All terms used in this Appendix shall have the definitions ascribed to them herein or in 

Appendix A (Definitions Volume). 

 

2. SCHDULE FOR SITE DELIVERY  

2.1. Possession of expropriated areas shall be taken in accordance with the following 

regional priorities: 

2.1.1. Section 7 

2.1.2. Section 3 

2.2. Site delivery date shall occur not earlier than NTP.  

2.3. Without derogating from the generality of the above, the following parts of the 

Site shall be delivered to the Concessionaire not earlier than the dates specified 

beside each Site:   

2.3.1. Kibbutz Shaar Haamekim Water System & reservoirs: delivery 

date of this part of the Site shall be notified to the Bidders during 

the Tender Process. 

Note: Kibbutz Shaar Haamekim has a complex water system in the 

area designated for the construction of the Haamekim Interchange. 
This system includes reservoirs for storing effluents and 

floodwaters, water reservoirs from "Maayan Haroshet" Spring and 

the kibbutz' wastewater treatment facility. The interchange is 

planned to be constructed on the wastewater treatment facility site, 

which is to be evacuated, and on the site of some of the existing 

pools and reservoirs. Further details are specified in Part B Volume 

3 (Introduction to Engineering).  

Specific provisions concerning this part of the Site, including with 

respect to the Concessionaire’s rights therein, and delivery 

procedures thereof, shall be notified to the Bidders during the 

Tender Process.    

2.3.2. Ibetin: the part of the Site located in Ibetin, as shown in the 

drawings attached to this Appendix C (Site Addendum), shall be 

delivered to the Concessionaire not earlier than April 2014. 

    

3. TRANSFER PROCEDURE OF THE SITE TO THE CONCESSIONAIRE 

3.1. The State shall deliver the Site or any part thereof, to the Concessionaire, clear of 

invaders and occupants, as shall be required for the performance of the 
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Concessionaire's obligations under the Concession Agreement, unless 

specifically stated otherwise in the Contract Documents.  

3.2. The Concessionaire shall accept the Site "As Is" and shall bear full and sole 

responsibility for the removal of trees, fences, debris or any other nuisance or 

obstacle from the Site, as required for the performance of the Works and in 

accordance with all relevant Laws.     

3.3. The Implementing Authority shall deliver the Site to the Concessionaire within 

thirty (30) days from the issuance of NTP (with the exclusion of the parts stated 

in Section 2.3 above) pursuant to the delivery schedule agreed by the State and 

the Concessionaire as set forth in Exhibit 13 (Site Delivery Schedule) and in 

accordance with the procedures set forth herein. The Implementing Authority 

shall inform the Concessionaire in writing of the date of delivery of any part(s) 

of the Site, whether the delivery date is as set forth in Exhibit 13 (Site Delivery 

Schedule) or if it is prior to or after the date set forth in Exhibit 13 (Site Delivery 

Schedule). 

3.4. Without derogating from the above, parts of the Site which are under the 

responsibility of Maatz (The National Roads Company of Israel) will only be 

delivered to the Concessionaire in the presence of both the Implementing 

Authority and representative's of Maatz on a Back to Back basis. 

3.5. Without derogating from any other provision of the Contract Documents, from 

the date of delivery of the Site or any part thereof, the Concessionaire shall be 

responsible for the water and electricity supply to the Site and any other 

infrastructure services including payment incurred with respect thereof and to 

the performance of any other part of the Works and the execution of the 

Concessionaire’s obligations under the Contract Documents.  

3.6. The Site delivery process will be executed using a 1:2500 scale map on a 

background of blocks and plots. The map shall include inter alia the following 

marked boundaries (marked with coordinates): 

3.6.1. The Blue Line; 

3.6.2. The actual boundary line (the red line - which may not necessarily 

overlap the aforementioned blue line) 

3.7. The Site delivery or any part thereof to the Concessionaire will be performed as 

follows: 

3.7.1. a joint Site visit in the participation of representatives of the 

Implementing Authority, Maatz (National Roads Company of 

Israel) (if applicable) and the Concessionaire 

3.7.2.  a joint signature on the Site visit protocol (in the form attached 

herein, in Hebrew) and the map mentioned in section 3.3 above. 

As of the signature of the Site visit protocol and the map as stated above, the Site 

or the applicable part thereof, will be considered as "delivered" to the 

Concessionaire all in accordance with the provisions of Section 7 (The Site) of 

the Concession Agreement. 
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 פרוטוקול למסירת השטח לזכיין

 

 _____________עד ____________ מנקודה____________ גיליון_____________ קטע

 

 ____________פרוטוקול למסירת השטח נערך ביום  .1

 משתתפים .2

 מטעם חברת כביש חוצה ישראל

- נציגי אגף נכסים

- נציגי אגף הנדסה

- מודד הקטע

- הפרויקט נציגי מנהל

 (אם רלבנטי)החברה הלאומית לדרכים בישראל  –מטעם מעצ 

 _____________:תפקיד  _____________:שם

 _____________:תפקיד  _____________:שם

 _____________:תפקיד  _____________:שם

 _____________:תפקיד  _____________:שם

 _____________:תפקיד  _____________:שם

 

 הזכיין מטעם

 _____________:תפקיד  _____________:שם

 _____________:תפקיד  _____________:שם

 _____________:תפקיד  _____________:שם

 _____________:תפקיד  _____________:שם

 _____________:תפקיד  _____________:שם

 _____________:תפקיד  _____________:שם

 

 עזרים .3

 1:20522מ "מפות בקנ

 ____________תאריך הדפסה __________גליון מספר



 

Appendix C (Site Addendum) 

 Page 4 of 5 

 (ג המפה"בהתאם למקרא ע)

  קוארדינאטות+כחול רציף    :הקו הכחול –סימון תחום סטטוטורי 

 קוארדינטות+אדום   :סימון הגידור שבוצע בתחום הקו הכחול 

 סימון מודגש בצבע :סימון תא שטח למסירה בתחום התכנית הסטטוטורית 

 

 הערות .4

_______________________________________________________ 

_______________________________________________________ 

_______________________________________________________ 

_______________________________________________________ 

_______________________________________________________ 

_______________________________________________________ 

 

 חתימת הנוכחים .5

 מטעם חברת כביש חוצה ישראל

 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 

 (אם רלבנטי)החברה הלאומית לדרכים בישראל  –מטעם מעצ 

 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 מטעם הזכיין

 ______________חתימה ______________:תפקיד ______________:שם
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 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 ______________חתימה ______________:תפקיד ______________:שם

 


